

BeSafeShare Planning CareSets

Implementation Year Be(Softs)	Project	Name	CG validation	Target Implementation Digital Vaults	Target Implementation Softwarehouses	Status
2025	Patient Summary	Allergy/intolerance	23-12-2024	23-09-2025	23-12-2025	Development ongoing
	Patient Summary	Vaccination	11-07-2024	11-04-2025	11-07-2025	Roll-out in production
	Patient Summary	Patient	02-07-2025	07-11-2025	06-02-2026	Roll-out in production
2026	Patient Summary	Patient will	07-02-2025	07-11-2025	06-02-2026	Development to start
	VIDIS	MedicationLine	14-10-2026	14-07-2026	14-10-2026	Development to start
	VIDIS	Medication Request	14-10-2026	14-07-2026	14-10-2026	Development to start
	VIDIS	Medication Dispense	14-10-2026	14-07-2026	14-10-2026	Development to start
2027	eReferral	Nurse	14-10-2025	14-07-2026	14-10-2026	Development to start
	Patient Summary	Procedure	10-02-2026	10-11-2026	10-02-2027	Development to start
	Patient Summary	Clinical Observation	10-02-2026	10-11-2026	10-02-2027	Development to start
	Patient Summary	Problem	12-05-2026	12-02-2027	12-05-2027	Development to start
	Patient Summary	Addiction	08-09-2026	08-06-2027	08-09-2027	Analysis In progress
	Patient Summary	Diary Note	14-11-2026	09-03-2027	09-06-2027	Analysis In progress
	Generic	Device & Device Usestatement	08-09-2026	14-02-2027	14-05-2027	Analysis In progress
	Generic	Care plan	08-12-2026	08-09-2027	08-12-2027	Analysis In progress
	Generic	Episode of Care	08-12-2026	08-09-2027	08-12-2027	Analysis In progress
	Generic	Careteam	08-12-2026	08-09-2027	08-12-2027	Analysis In progress
	Generic	Clinical Report (Diag)	08-09-2026	14-02-2027	14-05-2027	Analysis In progress
	Generic	Encounter	15-11-2026	15-08-2027	15-11-2027	Analysis In progress
	BeSafeShare	Score result	08-09-2026	08-06-2027	08-09-2027	Analysis In progress
	eReferral	Radiology	08-09-2026	14-02-2027	14-05-2027	Analysis In progress
	eReferral	Kine	08-09-2026	08-06-2027	12-04-2027	Analysis In progress
	eReferral	Telemonitoring	08-09-2026	08-06-2027	12-04-2027	Analysis In progress
	eReferral	Audiologist	TBC	TBC	TBC	Analysis to start
	eReferral	OT Bandagist	TBC	TBC	TBC	Analysis to start
	eReferral	OT Prothesis	TBC	TBC	TBC	Analysis to start
	eReferral	Clinical Biology	TBC	TBC	TBC	Analysis to start
	eReferral	Nuclear Medicine	TBC	TBC	TBC	Analysis to start
	eReferral	Speech Therapist	TBC	TBC	TBC	Analysis to start
	eReferral	Dental Hygienist	TBC	TBC	TBC	Analysis to start
	eReferral	Podiatrist	TBC	TBC	TBC	Analysis to start
	PSS	Antimicrobial	10-02-2026	10-11-2026	10-02-2027	Development to start
	PSS	Radiology	08-09-2026	14-02-2027	14-05-2027	Analysis In progress
	PSS	Clinical Biology	13-10-2026	13-07-2027	13-10-2027	Analysis In progress
	eBirth	Clinical Report (Diag)	08-09-2026	08-06-2027	08-09-2027	Analysis to start
	eBirth	Clinical Observation	10-02-2026	10-11-2026	10-02-2027	Development to start
	eBirth	Encounter	15-11-2026	15-08-2027	15-11-2027	Analysis In progress
	eBirth	Problem	12-05-2026	12-02-2027	12-05-2027	Development to start
	Perinatality	Clinical Report (Diag)	08-09-2026	08-06-2027	08-09-2027	Analysis In progress
	Telemonitoring	Clinical Report (Diag)	08-09-2026	08-06-2027	12-05-2027	Analysis In progress